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Memorandum to Files
From: Don Johnson
Subject: Tract U-a/U-b Inspection

Primary Purpose of Inspection: General Inspection

Personnel Present: Bob Hobbs - WRSOC
Don Johnson - 0SSO

ACTIVITIES:

Construction: General inspection on May 5, 1983, at Tracts U-a/U-b. 411
areas of the tract that have been disturbed by development were inspected
including the retention dam, alluvial wells and truck loading area, land-
fill, potable water treatment plant, sewage treatment plant, solid waste
landfill, and explosive magazine area. Access control areas where fences
have been installed were examined.

|
All inspected areas appeared to be well maintained. Perhaps some problems
with vandalism could be eliminated if the fence between the Asphalt Wash
road and the paved tract access road were eliminated and the road was
reclaimed and revegetated.

|
The number and location of explosive magazines should be reviewed since
blasting operations are now limited to work by Frontier-Kemper. Possible
problems might be avoided by minimizing the number of magazines.
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Don Johnson

xc: Dean Evans, BLM-Vernal
—~>T. Portal, UDOGM
J. Godlove, U-a/U-b
J. Goff, U-a/U-b
R. Hobbs, U-a/U-b




Memorandum to Files -
From: John Miley, Mining Engineer
Subject: Tract U-a/U-b Inspection {

Primary Purpose of Inspection: Mining
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Personnel Present: Mark Vanderwoude - WROSC

ACTIVITIES:

Xc:

—=T. Portal, UDOGM f

John Miley - 0SS0

Mining: The collar had been poured on the vent shaft, and sinking conéi
tinued. The curbing form of the slip ring had not yet been received. °
The shaft was approximately 40' depth and will be continued to 100 feet
using the crane, The sinking hoist is being readied, and the head gear|
will be erected when the 100 foot collar section is completed. The
ventilation fan was installed for shaft ventilation.

The decline had reached the 1550' station. A section of hard marlstonéj
had been crossed. Rate of advance of the mining machine through this
marlstone was greatly reduced. Rock bolts and shotcrete were kept to
the face with each machine advance. A 75hp incline booster fan was

installed in the vent tubing. Approximately 55,000 cfm of ventilating |
air was exhaustlng from the vent pipe. ‘
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Dean Evans, BLM-Vernal

J. Godlove, U-a/U-b |
J. Goff, U-a/U-b |
R. Hobbs, U-a/U-b
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